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. : | | ’ (CONTRACT NO.:

FROM: Chief, Engineering Staff, OC ~ REPORT NO.: 7
o | (1f fihal, so state) y
Contractor ___ 25X1
'Z/ddress ]
ommodlty/ Service ___ 0S-5 BFQ Classi“f"/:i.cation SECRET
1 Prototype . : ;
No. of Prototypes _&Q_mm_on Contra.ct Completion Date _June 1961 ';
The Contractor is on schedule -‘ - e —x Yes No 1
The Contractor will ren‘;ain within his allocated funds __x__Ye‘s .~ No
;\.n extension of time will be necessa_ry » Yes' _x No
All phases of the technicgl progress are satisfactory __x Yes No
The overall performance of thie contractor is: Q Satisfactory
| [j Subject to Improvement
’ [j Unsatisfactory
NOTE: If uhsatisfaéto‘r& or subject to improvement, indicate reasons under
comments S
Comments 61 0S-5'a have heen received to date. The balance ni]] be
delivered during June 1961
Recommended Action _______cmm_mmm
Date of Visit to Contractor's Plant' __.__. ) 1 June 1§6} .
| Inspected by ___25X1
Division: ___ g g‘..z,[,m’f -EP
Extensidn:____ l 25X1
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